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Oroville Facilities Relicensing
(Project No 2100)
Overall Schedule: 2000 to 2007
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Process Roadmap
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Overall Process
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Resource Action Development
Cycle”

| Plenary Group
| Update
Stakeholder/ Work Group [ -P Mutually Included in

L Proposed Agreed to :
Participant | PDEA Analvsis FERC License
Proposed Resource 2 Resource and Approved

- Actions Actions in Settlement
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Further Analysis DWR Review for Agreement
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* Assumes an iterative process



Near-Term Work Group Roadmap

Work Group Proposed
Resource Actions Forwarded
for Further Analysis

Category 1. Complete
* Resource Action is complete and ready for
more detailed evaluation

Category 2. Waiting

» Waiting for Study Plan data results (critical
for Resource Action development)

* |dentify date when data will be available

Resource Actions sent to be Included
in DWR’s ongoing PDEA Development
Beginning in September '03

Category 3. Needs New Information
* Adaptive Management
* Requires new analysis not included in
approved study plans
* Requires basic science development

Resource Actions Presented to
Plenary Group Beginning
in September 03

Category 4. Not Recommended for
Further Analysis

* Not a realistic concept

* Redundant Resource Action (covered by
another Resource Action)

» Not a quantifiable problem

Resource Actions used to develop
Draft Offer of Settlement
released in April ‘04




Cross Resource Evaluation

DWR conducts internal cross resource
assessment

Work Groups consider cross resource issues

Work Groups convene joint meetings to discuss
Cross resource issues, as deemed necessary

Plenary Group provides comments on cross
resource Issues

DWR conducts cross resource analysis in PDEA




Process Task Force Update
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Process Task Force Deliverables

o Settlement Process Protocol
o Settlement Guidance




Settlement Process Schedule

Task Name

Duration

2003

2004

Jan [ Feb [ Mar [ Apr [May [ Jun | Jul [Aug | Sep | Oct | Nov [ Dec

Jan [ Feb [ Mar [ Apr [ May [ Jun | Jul JAug [ Sep | Oct

PTF Develops
Settlement Process
Protocol (SPP)

109 days

Plenary Approves
SPP

43 days

Prepare for
Negotiations

87 days

Settlement
Negotiations

152 days




Near-Term Schedule
for Process Task Force

July 2003 August 2003

m:’rocess Task Force \ m?eview/Ofﬂine Contach

Conference Call — 7/17 8/1 — 8/11

* Redistribute Proposed * Process Task Force
Settlement Process Meeting — 8/13
Protocol Text — 7/31




Resource Actions
Settlement Agreement
(SA)

License Application (LA)
Environmental Document
FERC Review

USFS/BLM Review
USFWS/NMFS/DFG
Review

SWRCB/401 Certification

ESA

Section 106

Process Schedule

Develop
Historic Properties
Management Plan

WGs List of Prelim Refine Resource Actions,
Resource Actions Conduct Cross Resource
6/1/03-9/31/03 Assessment 9/31/03-2/28/04

Working on License Application

Working on Environmental Document

Initiating Informal Consultation




Process Schedule

Refine Resource Actions,

Resource Actions Conduct Cross Resource
Assessment 9/31/03-2/28/04

Draft Offer of
Settlement Agreement Settlement Settlement Negotiations

4/30/04
(SA)
Submit Draft

License Application (LA) Working on License Application ;A for Psl;:all(i)c; Public Comment Period
eview

Submit Draft
Environmental Document Working on Environmental Document PDEA for Public ~ Public Comment Period
Review 5/1/04

FERC Review
USFS/BLM Review
USFWS/NMFS/DFG

Review
SWRCB - 401 Certification

I
DWR to Develop
. Draft BA and
ESA " Submit to FERC
& USFWS/NMFS

Section 106 . Issue Preliminary Continue
> Historic Communications Re:

Properties Historic Properties
Management Plan Management Plan




Resource Actions
Settlement Agreement
(SA)

License Application (LA)
Environmental Document
FERC Review

USFS/BLM Review
USFWS/NMFS/DFG
Review

SWRCB - 401 Certification

ESA

Section 106

Process Schedule

Reach
Agreement in
Principle 10/1/04

Settlement
Negotiations

» Submit SA

Window for Additional

1/31/05 Information Request

» Submit Final LA

> 1/31/05

Submit Final

> PDEA

1/31/05 \

Tendering Notice &
Notice of Settlement
Request Comments
Within 30 days
2/14/05

Application for 401

Notice of Acceptance
PDEA/LA & Request
Comments, Motions
to Intervene & Final

T & Cs 3/1/05 N

Certification
Received 1/1/05

—— Draft BA Submitted

" to USFWS/NMFS/
FERC 1/1/05

Submit Final
» Historic Properties — )

Management
Plan (TBD)




Resource Actions
Settlement Agreement
(SA)

License Application (LA)
Environmental Document
FERC Review

USFS/BLM Review
USFWS/NMFS/DFG
Review

SWRCB - 401 Certification

ESA

Section 106

Process Schedule

> Refined Resource
Actions 5/1/05

v

Settlement
—» Amendments
5/1/05

Issue Draft EIS
CEQA/NEPA

Final Ts & Cs Due From Issue Draft
Federal and State Programmatic

—»  (e.g. 10(a), 10(j)) »Agreement for Public
Agencies 5/1/05 Review
FERC Final BA
Files Final 4(e) 10/1/05
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Process Schedule

Resource Actions

Settlement Agreement
(SA)

License Application (LA)

Environmental Document

Issue Final NEPA/ Issue Project

FERC Review » CEQAEIS ——» License

10/1/06 1/1/07
USFS/BLM Review

USFWS/NMFS/DFG
Review

SWRCB - 401 Certification _,  coninication

1/1/06

USFWS/NMFS
ESA Final B.O.

2/15/06

Section 106




